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Second Amended E-911 Phase 2 Implementation Plan 
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Dear Ms. Dortch: 

On behalf of the above-referenced carrier, and pursuant to Section 20.18(i) of the 
Commission's Rules, enclosed is a narrative statement regarding the company's Second Amended E- 
91 l Phase II Implementation Plan. 

If you have any questions regarding this filing, please contact the undersigned. 

Very truly yours, 

- 
Todd Slamowitz 

cc: Jeff Cohen, Wireless Telecommunications Bureau 

mailto:tslamowitz@fcclaw.com


Edge Wireless Licenses, CLC 

WT Docket 94-102 

Second Amended E-911 Phase I1 Implementation Plan Report 

Background/Contact Information 

(1) Carrier Identifying Information 

Edge Wireless Licenses, LLC 
TRS # 821084 

(2) Contact Information 

Name: Eric Anderson 
Address: 650 SW Columbia, Suite 7200, Bend, OR 97702 
Phone: (541) 330-9698 
Fax: (541) 330-9558 
Email: eanderson@edgewireless.com 

E911 Phase I1 Location Technotom Information 

(1)  Type of Technology 

On November 8,2000, Edge Wireless Licenses, LLC (“Edge”) filed its initial E91 1 Phase 11 
Camer Implementation Report, indicating that it was not in a position to choose between a handset 
and network-based technology to meet the Commission’s Phase II E91 1 requirements.’ 

1/The E-91 1 Phase I1 Report was filed by NewCom Wireless, LLC (“NewCom”). In November, 2000, 
NewCom Wireless, LLC changed its name to Edge Wireless, LLC and NewCom Wireless Licenses, LLC, a 
wholly-owned subsidiiuy of NewCom, changed its name to Edge Wireless Licenses, LLC. There was no 
change in ownership or corporate structure. It is also noted that Edge Wireless Licenses, LLC, a wholly- 
owned subsidiary of Edge Wireless, LLC, holds the PCS licenses subject to this E-911 Phase I1 
Implementation Plan Report. 
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Subsequently, on March 14, 2001, Edge filed an Amended E911 Phase II Report choosing to 
implement a handset-based solution. However, the lack of availability from manufacturers of 
location capable handsets has become a major obstacle to the successful deployment of a handset- 
based technology its service area. Hence, Edge has now determined that a network-based technology 
to be the most practical means to make available Phase II services in its operating areas. 

(2) Testing and Verification 

Edge has not itself conducted tests of Phase II technology. It will review and evaluate the test 
results and accompanying technical information provided by potential providers of equipment, 
services and software. Edge will adopt its own testing and verification methods and procedures 
based on sound engineering and statistical practices, referring to the principles and standards set 
forth in OET Bulletin 7 1. This testing and verification will likely be incorporated into routine testing 
by company technicians once a network-based solution has been implemented. 

(3) Implementation Details and Schedule 

It is Edge’s intention to install a network based solution in accordance with a timeframe set 
forth in each valid PSAP request it receives. 

(4) PSAP Interface 

Edge intends to work with each PSAP to mutually determine the best method of delivering 
Phase 11 information to that PSAP. Edge anticipates additional hardware and software upgrades to 
be required; however, the specifications and schedule have not been finalized. 

(5) Existing Handsets 

Not applicable. 

(6) Location of Non-Compatible Handsets 

Not applicable. 

(7) Other Information 

Edge has made substantial progress toward implementation of a network-based solution. 
It has completed a service contract with Intrado for GMLC and MPC service for Phase I and 
Phase 11 E91 1 for both its TDMA and GSM networks. In addition, Intrado has assigned a project 
team for the Bonneville County, Idaho implementation of Phase I and Phase II service (as 
described below, Bonneville County, Idaho is the only PSAP is Edge’s service area that is 
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capable of receiving Phase I and Phase II information). Edge is also negotiating for Phase II 
Positioning Determining Equipment (PDE) with several vendors. 

Edge has received four (4) PSAP requests for Phase I and Phase II E91 1 service. However, 
only one PSAP (Bonneville County, Idaho) is capable of receiving Phase I and Phase II information. 
Edge will commence Phase I service with the Bonneville County Idaho PSAP in August, 2005 and 
Phase II service in October, 2005. With respect to the other PSAPs, Edge will continue to work with 
them in order to meet their E91 1 objectives. 
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